OCTAGRAM AI & SOFTWARE SOLUTIONS

CONFIDENTIAL COMMERCIAL PROPOSAL • PHASE 1

COMMERCIAL INVESTMENT & IMPLEMENTATION PROPOSAL

SWEAFEX
Digital Operations Platform

Phase 1 — Core Operations, Connected Communication & External Portals

"One connected operational system for Sales, Placement, Operations, Customers and Vendors. Structuring and simplifying the way existing work gets done — eliminating administrative repetition, WhatsApp searching, and status chasing without disrupting core business relationships."

CLIENT ORGANIZATION	DELIVERY SCOPE	COMMERCIAL OPTIONS
Whooosh Networks Pvt Ltd (SweafEx)	Phase 1: Complete Operational Backbone	Standard vs Low-Upfront Models

PREPARED FOR:
SweafEx Management & Operations Leadership

PREPARED BY: OCTAGRAM AI & SOFTWARE SOLUTIONS
vishnu@octagramai.com • +91 9482090023 • www.octagramai.com

BUSINESS TRANSFORMATION

From Fragmented Operations to One Connected Workflow

"We are not changing how SweafEx runs its business. We are structuring and simplifying the way the existing work gets done."

Structuring the Proven Business Model

SweafEx operates a functioning freight brokerage business handling ~10 trips/day with a 10-person team. The objective of this project is not to disrupt proven vendor relationships or sales practices, but to eliminate the manual friction around daily execution.

THE CORE PHILOSOPHY

"The work does not disappear — the wasted work does."

Eliminates copying rates between sheets, re-typing vehicle numbers, chasing drivers on phone calls for basic milestones, and searching through WhatsApp for POD photos.

Key Operational Outcomes:

- **Single Source of Operational Truth:** One central live master sheet replaces isolated desktop Excel files.
- **Zero Duplicate Data Entry:** Information entered at enquiry travels seamlessly to placement, TCN, and billing.
- **Higher Operational Capacity:** Creates additional operational capacity for the existing team by reducing repetitive administrative work as trip volume grows.

External Systems: Zoho Books continues independently as SweafEx's financial accounting system; the platform handles operational execution.

The Unified End-to-End Operational Pipeline

Data entered once flows across every department and external touchpoint automatically:

1. SALES & ENQUIRY	Customer Master • ENQ Intake • Margin Rate Board
↓	
2. PURCHASE & PLACEMENT	Transporter Matching • RC/DL Checks • 1-Click EXP Lock
↓	
3. TRAFFIC & MILESTONES	13 Operational Milestones • WhatsApp Live Dispatch • Exception Alerts
↓	
4. TCN & POD LIFECYCLE	Auto-Generated Pre-filled TCN • 5-Stage POD Verification • Digital Vault
↓	
5. BILLING & MANAGEMENT	Cost Review Queue • Master Sheet Multi-Filter Search • Real-time Margin KPIs

CONNECTED EXTERNAL INTERACTION LAYER

Customer Web Portal • Driver / Vendor Mobile Web • WhatsApp Business API

Seamless digital collaboration between internal staff, drivers, and client logistics teams.

DELIVERABLE SCOPE

Phase 1 — What SweafEx Receives

A comprehensive, end-to-end operational software backbone designed specifically for freight brokerage execution.

CATEGORY 1

Internal Operations Platform

Role-based web app for all 10 SweafEx employees:

- Role-Based Access (Sales, Traffic, Accounts, Mgmt)
- Customer Master & Rate Contract Records
- Enquiry Intake & Margin Protection Rate Board
- Order Management & Placement Deadlines
- Transporter Master & Historical Rate Profiles
- Vehicle RC & Driver DL Document Vaults
- 1-Click Placement Matching & EXP ID Generation
- Live Traffic Board with 13 Milestone Stages
- Automated Pre-Filled TCN PDF Generation
- 5-Stage POD Lifecycle & Hard Copy Tracking
- Accounts Commercial Review & Cost Queue
- Universal Master Sheet with Multi-Filter Search
- Real-Time Management KPI Dashboards

Core Operations Foundation

CATEGORY 2

Customer Portal

Secure, zero-install web tracking interface for clients:

- 1-Click Instant Access via Secure Link
- Active Shipments Live Tracking Feed
- Milestone Progression (Confirmed → Transit → POD)
- Assigned Vehicle & Driver Contact Details
- 1-Click Download of Verified TCNs
- Instant Download of Electronic PODs
- Historical Shipment & Billing Document Vault
- Strict Organization-Level Data Isolation
- Eliminates routine daily client status calls

Premium Brand Perception

CATEGORY 3

Driver & Vendor Mobile Web

Frictionless mobile web link (No app store install):

- Zero App Store / Play Store installation
- Opens directly from 1-click WhatsApp message
- View Trip Loading / Unloading Dock Details
- 1-Tap Milestone Buttons ("At Dock", "Loaded", "Delivered")
- Phone Camera Capture for Dock Weighbridge Slips
- Direct Photo Upload of Physical Signed POD
- Transporter Vehicle & Driver Assignment Form
- Near-zero adoption barrier for 3rd-party drivers

Frictionless Field Compliance

CATEGORY 4

WhatsApp Business API

Automated operational messaging for Phase 1 workflows:

- Automated Driver Trip Assignment Dispatch
- 1-Click Tokenized Mobile Update Links
- Customer Shipment Confirmation Alerts
- Automated TCN PDF Dispatch via WhatsApp
- Milestone Progression Updates to Clients
- Driver Reminders for Pending POD Upload
- Automated 30-Day Vehicle/Driver Expiry Notices
- Standardized Approved Business Templates

Automated Communication

Essential Scope Clarification: WhatsApp acts as the rapid communication delivery channel; the central web platform remains the single operational source of truth.

INVESTMENT MODELS

Two Ways to Invest in the Platform

Both options provide **100% identical Phase 1 functionality, scope, and deliverables**. The difference is purely how the commercial investment is structured.

OPTION A • STANDARD IMPLEMENTATION

RECOMMENDED — LOWEST TOTAL COST

Capital Development + Standard Maintenance

ONE-TIME DEVELOPMENT FEE
₹3,00,000
Payable in 5 deliverable milestones

APPLICATION MAINTENANCE & SUPPORT
₹20,000 /mo
Commences post go-live acceptance

Complete Included Deliverables (100% Parity):

- ✓ Full 10-user Internal Operations Workspace (Sales, Traffic, Accounts, Mgmt)
- ✓ Zero-Install Customer Live Tracking Web Portal & Document Center
- ✓ Transporter & Driver Mobile Web Portal with Camera POD capture
- ✓ WhatsApp Business API automated dispatch & notification triggers

Best Suited For: Businesses that prefer to complete the implementation investment upfront and continue with a lower, predictable monthly Application Maintenance & Support fee.

Payment Structure: **Milestone-Linked Development**

OPTION B • LOW UPFRONT PLAN

LOWER INITIAL INVESTMENT

Reduced Initial Payment + 24-Month Subscription

INITIAL DEVELOPMENT PAYMENT (50%)
₹1,50,000
Reduces initial capital outlay by 50%

PLATFORM SUBSCRIPTION & SUPPORT
₹30,000 /mo
24-month fixed commitment

Complete Included Deliverables (100% Parity):

- ✓ Full 10-user Internal Operations Workspace (Sales, Traffic, Accounts, Mgmt)
- ✓ Zero-Install Customer Live Tracking Web Portal & Document Center
- ✓ Transporter & Driver Mobile Web Portal with Camera POD capture
- ✓ WhatsApp Business API automated dispatch & notification triggers

Best Suited For: Businesses that prefer to minimize initial investment and spread implementation recovery across a predictable 24-month subscription.

Payment Structure: **Low Upfront + Monthly Subscription**

WHAT YOU PAY FOR — COMMERCIAL BOUNDARY ARCHITECTURE

1. DEVELOPMENT	2. MONTHLY MAINTENANCE	3. THIRD-PARTY COSTS	4. NEW DEVELOPMENT
Build & deliver Phase 1 platform	Keep existing platform operational & secure	External hosting, messaging & APIs at actuals	Separately estimated & quoted

OPTION A DEEP DIVE

Option A — Standard Implementation

Full upfront development investment with business-aligned milestone verification, followed by standard Application Maintenance & Support.

Commercial Fee Structure (5 Business Stages)

The complete Phase 1 platform is delivered under a fixed development fee of ₹3,00,000 tied strictly to working demonstration milestones across 5 functional business stages.

STAGE	BUSINESS FUNCTIONAL SCOPE	SHARE	AMOUNT
Advance	Project Initiation, Architecture Setup & Mobilization	20%	**₹60,000**
Stage 1 (W1-2)	Customer CRM & Sales Workspace (Enquiry/Rate Board/Orders)	16%	**₹48,000**
Stage 2 (W3-4)	Vendor CRM, Purchase & Placement Workspace (EXP Trips)	16%	**₹48,000**
Stage 3 (W5-6)	Operations, Traffic & Trip Management (13 Milestones/TCN)	16%	**₹48,000**
Stage 4 (W7-8)	POD Lifecycle, Accounts & Management Master Sheet/KPIs	16%	**₹48,000**
Stage 5 (W9-10)	Connected Portals, WhatsApp API, Testing, Training & Go-Live	16%	**₹48,000**
TOTAL DEVELOPMENT FEE (10 WEEKS)		**100%**	**₹3,00,000**

Application Maintenance & Support: ₹20,000 / month (Commences post go-live and 30-day hypercare period).

* All milestone payments released only upon working software demonstration and client sign-off.

Commercial Structure & Investment Terms

Clear milestone-linked governance ensuring development payments are released only against verified delivery:

Project Mobilization & Architecture (20%):	**₹60,000**
5 Business Milestone Deliverables (16% × 5):	**₹2,40,000**
Total Implementation Fee:	**₹3,00,000 + taxes**
Application Maintenance & Support:	**₹20,000 / month**

10–Week Implementation & Support Lifecycle

WEEKS 1-10 (5 Stages (2 Wks Each)) → **30-DAY HYPERCARE** (Go-Live Stabilization) → **MONTH 3+** (₹20,000/mo Support)

Commercial Benefits: Complete software asset ownership from Day 1, transparent milestone approvals, standard ongoing support, and zero long-term subscription lock-in.

Strategic Value: Option A represents the traditional software implementation model with full upfront asset capitalization and ongoing maintenance flexibility.

OPTION B DEEP DIVE

Option B — Low Upfront Investment Plan

50% initial development payment with remaining implementation recovery structured into a 24-month subscription.

Commercial Fee Structure

SweafEx pays an initial development fee of ₹1,50,000 (50% of standard development cost) at project initiation. The remaining implementation investment is incorporated into a 24-month Platform Subscription & Support commitment.

1. INITIAL DEVELOPMENT PAYMENT

₹1,50,000

Paid at project kickoff to initiate full development squad & 10-week deployment

2. MONTHLY PLATFORM SUBSCRIPTION & SUPPORT

₹30,000 / month

24-month commitment commencing upon platform go-live

Scope Clarification: The monthly Platform Subscription & Support fee combines the deferred implementation investment with ongoing maintenance and technical support for the Phase 1 platform.

* Delivers 100% complete Phase 1 functionality with zero scope compromises across the 10-week roadmap.

Commercial Model & Financial Advantages

Structured to optimize upfront working capital while providing full ongoing platform support:

Initial Capital Outlay (50% Off Development):	**₹1,50,000**
Platform Subscription & Support:	**₹30,000 / month**
Commitment Term:	**24 Months**
Post-24 Month Ongoing Support:	**₹20,000 / month (Standard)**

Key Commercial Benefits

- **Immediate Capital Relief:** Saves ₹1,50,000 in initial project deployment cash.
- **Predictable OpEx:** Converts development capital into a steady, budgetable operational expense.
- **Dedicated Platform Maintenance:** Bundles deferred implementation recovery with dedicated platform maintenance.
- **Post-Month 24 Transition:** After completion of the 24-month commitment, the platform transitions to the standard Application Maintenance & Support rate of ₹20,000/month, subject to the maintenance terms applicable at that time.

Strategic Value: Option B is ideal for cash-flow preservation while immediately equipping SweafEx with the complete operational platform.

COMMERCIAL COMPARISON

Which Option Is Right for SweafEx?

A clear, transparent comparison to assist SweafEx leadership in selecting the ideal commercial structure.

COMMERCIAL & TECHNICAL ATTRIBUTE	OPTION A — STANDARD PLAN	OPTION B — LOW UPFRONT PLAN
Initial Upfront Investment	**₹3,00,000** (Milestone-based across 5 stages)	**₹1,50,000** (50% upfront reduction)
Monthly Commitment Post-Launch	**₹20,000** / month (Application Maintenance & Support)	**₹30,000** / month (Platform Subscription & Support)
Contractual Commitment Period	Standard ongoing maintenance	**24-Month Subscription Commitment**
Post-24 Month Commitment Term	Standard ongoing maintenance (₹20k/mo)	Transitions to standard maintenance (₹20k/mo)
Phase 1 Functional Scope & Deliverables	Complete Phase 1 (100%)	Complete Phase 1 (100% Identical)
Implementation Roadmap & Timeline	10 Weeks (5 Stages × 2 Weeks)	10 Weeks (5 Stages × 2 Weeks)
Internal Operations Backbone (Sales, Ops, Accounts)	Included	Included
Zero-Install Customer Web Tracking Portal	Included	Included
Vendor & Driver Mobile Web Portal (Camera POD)	Included	Included
WhatsApp Business API Operational Integration	Included	Included
Third-Party Costs (WhatsApp msgs, hosting, APIs)	Separate at Actuals	Separate at Actuals

CHOOSE OPTION A IF:

- You prefer completing software development investment upfront across the 10-week rollout.
- You have available capital budget for the upfront implementation.
- You want standard monthly support without a 24-month fixed contract commitment.
- You want complete asset capitalization from Day 1.

Financial Profile: Upfront Capital • Lowest Cumulative Outlay • Monthly Support Flexibility

CHOOSE OPTION B IF:

- You prefer to minimize upfront cash outflow and conserve operational working capital.
- You prefer converting software implementation into predictable monthly operating expenses.
- You are comfortable with a 2-year partnership commitment for ongoing platform stability.
- You want deferred implementation recovery bundled directly into monthly platform support.

Financial Profile: Low Upfront Capital • Predictable Monthly OpEx • 24-Month Partnership

10-WEEK IMPLEMENTATION ROADMAP

10-Week Implementation Roadmap — 5 Business-Aligned Stages

Divided according to **business functions and departmental workflows** rather than technical components — each stage executed over approximately 2 weeks.

STAGE 01 — WEEKS 1–2

Customer CRM & Sales

"Build the complete customer and sales workspace, giving the Sales team one place to manage customers, enquiries, rates, follow-ups and orders."

- Customer Master & Contacts
- Customer Rate Contracts
- Enquiry Intake & Follow-ups
- Quote / Rate Board
- Margin Protection Preview
- Enquiry → Order Workflow
- Customer Document Vault
- Sales Workspace & Dashboard

Milestone 1 • 16% (₹48,000)

STAGE 02 — WEEKS 3–4

Vendor CRM & Placement

"Build the vendor and placement workspace, allowing Purchase to manage transporters, vehicles and drivers while converting orders into trip placements."

- Transporter / Vendor Master
- Vehicle & Driver Masters
- Vehicle RC / Driver DL Vaults
- Document Expiry Tracking
- Historical Vendor Rates
- Placement Workspace
- Vendor Matching & Selection
- 1-Click EXP Trip Generation

Milestone 2 • 16% (₹48,000)

STAGE 03 — WEEKS 5–6

Operations & Traffic

"Build the central operations workspace where Traffic can monitor every active trip, update milestones, manage exceptions and maintain records."

- Active Trip Workspace
- Live Traffic Board
- 13 Operational Milestones
- Loading / Unloading Dock Info
- Exception & Delay Tracking
- Driver Assignment Visibility
- Pre-Filled TCN Workflow
- Operational Master Sheet

Milestone 3 • 16% (₹48,000)

STAGE 04 — WEEKS 7–8

POD, Accounts & Mgmt

"Build the financial-control layer, giving Accounts and Management visibility over POD completion, trip costs, margins and operational KPIs."

- 5-Stage POD Lifecycle Hub
- POD Collection & Verification
- Pending POD Action Queue
- Commercial Review & Cost Log
- Margin Health Tracking
- Universal Multi-Filter Sheet
- Management KPI Dashboards
- Historical Data Migration

Milestone 4 • 16% (₹48,000)

STAGE 05 — WEEKS 9–10

Portals, Automation & Go-Live

"Connect the platform with customers, vendors and drivers, activate WhatsApp workflows, complete end-to-end testing and launch to production."

- Customer Web Tracking Portal
- Driver/Vendor Mobile Portal
- WhatsApp Business API Triggers
- RC/DL Verification API Hooks
- End-to-End System Testing
- Comprehensive Staff UAT
- Staff Training & Onboarding
- Production Go-Live & Launch

Milestone 5 • 16% (₹48,000)

WEEKS 1–10 **5 Business Stages Implementation** → GO-LIVE **Production Rollout** → 30-DAY HYPERCARE **Intensive Stabilization** → MONTHLY SUPPORT **Option A: ₹20k/mo | Option B: ₹30k/mo**

Timeline Notes: Estimated implementation timeline is 10 weeks across 5 business stages planned over approximately 2 weeks each. Timeline assumes timely access to required business data, approvals, third-party credentials/API access, and client-side UAT participation. Delays in external dependencies or approvals may affect the schedule.

SERVICE COVERAGE

Maintenance, Support & Service Coverage

Keeping the SweafEx platform operational, secure and reliable after go-live.

Scope Principle: The monthly maintenance fee covers the ongoing upkeep and support of the Phase 1 platform delivered as part of this project. It is intended to keep the existing functionality reliable and operational after launch.

1. APPLICATION MAINTENANCE

- Bug identification & resolution
- Fixing errors in existing functionality
- Resolving workflow disruptions
- Application availability monitoring
- Database/application health checks
- Maintenance updates deployment
- Browser compatibility maintenance
- Minor UI/UX text corrections
- Security patches & dependency updates

Example: Fixing a trip status display error is maintenance; adding a new trip module is new development.

2. TECHNICAL SUPPORT

- Investigation of reported software issues
- Assistance with existing functionality
- User / staff account access issues
- Troubleshooting application errors
- Existing system configuration help
- Deployment-related support
- Guidance on using existing features
- Failure investigation for Phase 1 flows

Support is intended for issues relating to the existing platform and agreed Phase 1 functionality.

3. DATABASE & HEALTH

- Database health monitoring
- Routine database index maintenance
- Automated backup monitoring
- Verification of backup processes
- Storage utilization management
- Database error investigation
- Recovery assistance where feasible

Covers routine platform upkeep and standard automated backup monitoring.

4. SECURITY & UPDATES

- Application security patches
- Core dependency/library updates
- Known vulnerability remediation
- Authentication & access maintenance
- SSL/security configuration upkeep
- Application-level protection

Major architectural changes or cloud migrations require separate estimation.

WhatsApp & Portal Integration Support

WhatsApp Workflows: Maintenance covers agreed Phase 1 triggers (Trip assignment dispatch, Customer alerts, Portal access links, TCN dispatch, POD reminders, Approved templates). If an agreed workflow fails due to a software issue, resolution is covered. Additional flows or bots are new development.

Customer & Vendor Portals: Maintenance covers existing Customer Web Portal and Driver Mobile Web (bug fixes, token access, document upload/download, milestone updates, mobile browser compatibility). New portal modules are new development.

Note: WhatsApp messaging charges and cloud hosting are external third-party passthroughs.

Support Priority Guidance (Business Support Hours)

CRITICAL PRIORITY
System-wide outage or issue halting core operations → Immediate investigation.

HIGH PRIORITY
Major operational workflow impairment → High-priority investigation & resolution.

NORMAL PRIORITY
Individual bugs, UI issues or non-critical defects → Scheduled maintenance queue.

ENHANCEMENT
Requests for new functionality → Treated as new development and separately quoted.

Support is provided during agreed standard business operating hours.

COMMERCIAL BOUNDARIES

Not Included in Standard Maintenance

Clear definition of what constitutes new development versus standard operational maintenance.

"Maintenance keeps the agreed Phase 1 platform working. It does not represent unlimited future development."

New functionality, major workflow changes, and new integrations will always be discussed, scoped, and approved separately before additional development begins.

1. NEW FEATURES & MODULES

Features and capabilities outside the agreed Phase 1 deliverable:

- New standalone modules & departmental workspaces
- New custom analytics dashboards & financial widgets
- New custom operational or financial report exports
- New automated workflows & multi-rule business logic
- New multi-level approval hierarchies & audit chains
- New user role profiles & granular permission sets
- New external portal capabilities or standalone portals

Treated as standalone feature additions and quoted separately upon request.

2. NEW INTEGRATIONS

Third-party software systems outside Phase 1 scope:

- Zoho Books direct two-way API synchronization
- New external accounting, tally or ERP connectors
- New external third-party freight software APIs
- New WhatsApp workflows outside agreed Phase 1 scope
- Conversational AI / interactive chatbot customer journeys
- Online payment gateway & payout integrations
- SMS, email marketing, or alternate notification gateways

Evaluated as Phase 2 enhancement projects based on operational demand.

3. MAJOR CHANGES & TECH

High-complexity structural architectural modifications:

- Major UI/UX redesigns or structural screen restyling
- Rebuilding existing core database schemas or models
- Major alterations to agreed business workflows
- Native Android & iOS App Store applications
- Real-time IoT hardware GPS telematics tracking
- AI algorithmic matching or machine learning models
- Major cloud infrastructure migrations or rebuilds

Requires detailed technical re-architecture and standalone estimation.

Mutual Protection Principle: Requests that introduce new functionality or materially change the existing system will be reviewed, estimated and quoted separately before development begins. This protects SweafEx from unpredictable ongoing costs while preserving clear engineering standards.

EXTERNAL COSTS & MOBILIZATION

Third-Party Services, Commercial Terms & Next Steps

External infrastructure cost transparency, core commercial terms, and steps to project mobilization.

THIRD-PARTY SERVICES

Third-party services are external operating costs and are **NOT included** in either the development fee or monthly maintenance:

- **WhatsApp / Meta Messaging:** Conversation fees
- **WhatsApp BSP Provider:** Access charges if applicable
- **Cloud Hosting & DB:** VPS / AWS / DigitalOcean
- **Cloud Document Storage:** S3 / GCS for TCNs & PODs
- **Domain Registration:** Annual renewal charges
- **Verification APIs:** Vehicle RC & Driver DL lookups
- **Email / SMS Services:** Notification gateways

* Paid directly by SweafEx or billed at actual provider cost with zero markup.

CORE COMMERCIAL TERMS

Clear operational terms governing software delivery and support:

- All quoted prices exclusive of applicable GST (18%).
- **Option A:** ₹3,00,000 (5 milestones) + ₹20k/mo Application Maintenance & Support.
- **Option B:** ₹1,50,000 + ₹30k/mo (24-mo commitment) Platform Subscription & Support.
- Both options provide 100% identical Phase 1 functional deliverables.
- Third-party costs billed separately at actual provider rates.
- Ongoing support commences following UAT and 30-day go-live hypercare.

Transparent milestone governance with zero hidden charges.

PROJECT MOBILIZATION

Standard onboarding path to initiate 10-week implementation:

- **Step 1:** Confirm preferred Commercial Option (Option A vs Option B).
- **Step 2:** Execute Master Service Agreement (MSA) & SOW.
- **Step 3:** Scope workshop: Finalize fields, master data & approved WhatsApp templates.
- **Step 4:** Kick off Stage 1 (Customer CRM & Sales Workspace).

Estimated Timeline: 10 weeks to full production rollout.

"Built around how SweafEx already works — structuring daily freight execution to make your operations faster, clearer, and ready to scale."

Octagram AI & Software Solutions is excited to partner with SweafEx / Whooosh Networks Pvt Ltd as your long-term technology partner.

PROPOSAL AUTHOR

Octagram AI & Software Solutions

Vishnu • vishnu@octagramai.com • +91 9482090023 • www.octagramai.com